

5

Annual Procurement Plan (FY 2019-2020): Goods

Ministry/Division:

Ministry of Finance


Agency:

Controller General Of Accounts

Procuring Entity Name & Code:

Controller General Of Accounts

Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD-01	Procurement of computer	No.	20	RFQ	CGA	GOB	11,00,000	Planned dates		22-Jul-19	30-Jul-19	31-Jul-19	07-Aug-19	17-Aug-19					
								Planned days			8	10	7	10					0
								Actual dates											
GD-02	Procurement of Car	No.	5	RFQ	CGA	GOB	1,60,000.00	Planned dates											
								Planned days			0	0	0	0					0
								Actual dates											
GD-03	Procurement of Air Conditioner	No.	8	RFQ	CGA	GOB	10,80,000	Planned dates		11-Jul-19	25-Jul-19	25-Jul-19	07-Aug-19	17-Aug-19					
								Planned days			14	0	13	10					
								Actual dates											
GD-04	Procurement of computer Table	No.	15	RFQ	CGA	GOB	100000.00	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-05	Procurement of File cabinet	No.	23	RFQ	CGA	GOB	2,80,000	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-06	Procurement of Stand Fan & ceiling Fan	No.	32	DPM	CGA	GOB	1,20,000	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-07	Procurement of Phone set	No.	45	DPM	CGA	GOB	80000.00	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-08	Procurement of Sofa Set	No.	2	RFQ	CGA	GOB	2,00,000	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-09	Procurement of Photocopier	No.	2	RFQ	CGA	GOB	3,50,000/-	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-10	Procurement of Almira	No.	10	DPM	CGA	GOB	2,00,000	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-11	Procurement of Visiting Chair	No.	23	DPM	CGA	GOB	2,20,000	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-12	Procurement of Table	No.	26	DPM	CGA	GOB	260000.00	Planned dates											
								Planned days			0	0	0	0					
								Actual dates											
GD-13	Procurement of Telephone Index	No.	3000	RFQ	CGA	GOB	765000.00	Planned dates		30-Jul-19	08-Aug-19	20-Aug-19	20-Aug-19	30-Aug-19					
								Planned days			8	12	0	10					
								Actual dates											
GD-14	Procurement of Printer	No.	10	DPM	CGA	GOB	1,50,000	Planned dates											

  
 Md. Shहीদুল ইসলাম মোল্লা  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
 (সংস্থাপন)