


Revised Annual Procurement Plan FY 2020-2021: Goods


Ministry/Division: Ministry of Finance (Finance Division)


Head of procuring Entity Name: Controller General Of accounts (CGA)


Procuring Entity Code : CGA-1090301101438


Package No.	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million taka	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Computer Accessories (Printer, Toner)	NO	Copy Attached	OTM or RFQ	HOPE or As per Deligation	GOB	2.654	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
02	Laptop	NO	Copy Attached	OTM or RFQ	HOPE or As per Deligation	GOB	0.40	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
03	Desktop	NO	Copy Attached	OTM or RFQ	HOPE or As per Deligation	GOB	0.96	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
04	Server Operation Room Accessories/ Networking System	NO	Copy Attached	OTM	HOPE or As per Deligation	GOB	22.27	6 Months		January' 21	Feb' 21	March' 21	March' 21	March' 21	March' 21	January' 21 to June' 21	January' 21 to June' 21
05	Air Conditioner	NO	As per requisition /Entitlement	OTM or RFQ	HOPE or As per Deligation	GOB	2.415	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
06	Refrigerator	NO	As per requisition /Entitlement	OTM or RFQ	HOPE or As per Deligation	GOB	0.12	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
07	Television (LED)	NO	As per requisition /Entitlement	OTM or RFQ	HOPE or As per Deligation	GOB	0.165	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
08	Table (All Categories)	NO	As per requisition	OTM or RFQ	HOPE or As per Deligation	GOB	0.981	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
09	Chair (All Categories)	NO	As per requisition /Entitlement	OTM or RFQ	HOPE or As per Deligation	GOB	0.35	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
10	Sofa Set	NO	03	OTM or RFQ	HOPE or As per Deligation	GOB	0.225	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
11	File Cabinet	NO	As per requisition	OTM or RFQ	HOPE or As per Deligation	GOB	0.15	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
12	Almirah (Steel)	NO	As per requisition	OTM or RFQ	HOPE or As per Deligation	GOB	0.256	3 Months		Feb' 2021	March' 21	March' 21	March' 21	March' 21	March' 21	Feb' 21 To April' 21	Feb' 21 to April' 21
13	Grievance Management System Hosting Server & UPS, Lan, Call register system migration related network for PFM	NO	As per requisition/ Copy Attached	DPM or RFQ	HOPE or As per Deligation	GOB	1.37	1 Month		March' 21	March' 21	March' 21	March' 21	March' 21	March' 21	March' 21	March' 21


21/03/21


21/03/21
মোঃ আমিনুল ইসলাম
স্বাক্ষর/সংস্থাপন শাখা


21/03/21
মোহাম্মদ গোলাম হায়দার
এএভএও (সংস্থাপন)


21/03/21
এ.টি.এম. মাহফুজার রহমান
ডিসিজেএ (প্রশাসন-২)


02-03-21
মোঃ আমিনুল ইসলাম
অতিরিক্ত সিনিয়র (প্রশাসন) (কঃশঃ)